COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2018

ESTI MATE SUMVARY 07:49: 55
CONTI D: C22360 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 22360- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 132.0 DAYS TIME ALLOW 8/20/2018 FI XED COVPLETI ON DAl
I-70 F-10-L EAGLE RIVER BR NEAR EDWARDS PERCENT TI ME: 83.54 ORI G TI ME ALLOW 8/10/2018 FI XED COVPLETI ON DAl

PROJECT NO FBRO702- 382
I-70 F-10-L EAGLE RIVER BR NEAR EDWARDS

NAME OF ROAD:
PRQIECT COUNTI ES: EAGLE

CONTRACTOR:
LAVWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 07/ 25/ 2018 DATE TI ME STARTED 03/16/2018
9002 N. MOORE RD. DATE LET 02/ 01/ 2018 DATE WORK BEGAN 03/16/ 2018
DATE AWARDED 02/09/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/01/2018 DATE ACCEPTED
LI TTLETON CO 80125  (303)791-5642 DATE NOTI CE TO PROCEED 03/ 16/ 2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQIECT AMI: $ 2,573,708. 67 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $  2,587,000.00 NON- PARTI Cl PATI NG 1,688, 136. 16 799, 356. 95
PERCENT COVPLETE: 65. 59% TOTAL EARNI NGS 1, 688, 136. 16 799, 356. 95
FUNDS AVAI LABLE: $ 885, 572. 51 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1,688, 136. 16 799, 356. 95
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 38, 805. 00 - 16, 368. 31

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 1, 649, 331. 16 782, 988. 64

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1, 649, 331. 16 782, 988. 64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;s 77777 7 785,79;35.76:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22360-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: FBRO702- 382 ESTI MATE NO 0004 07: 49: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 500 2,731.68
5, 463. 35000 1. 000 5, 463. 35
0010 202-00024 Renoval of Enbankment Protector Type 5 3. 000 2.000
EACH 1. 000 239. 80
239. 80000 3. 000 719. 40
0015 202- 00240 Renoval of Asphalt Mat (Pl aning) 5, 230. 000 1, 267. 000
Sy 864. 000 5, 063. 04
5. 86000 2,131.000 12, 487. 66
0020 202-00248 Renoval of Runble Strips 2,949. 000 2,949. 000
LF 0. 000 0. 00
0. 40000 2, 949. 000 1,179.60
0025 202- 00250 Renoval of Pavenent Marking 12, 277. 000 2,892. 000
SF 0. 000 0. 00
1. 20000 2,892.000 3,470. 40
0030 202-01130 Renoval of Guardrail Type 3 178. 000 178. 000
LF 0. 000 0. 00
10. 07000 178. 000 1,792. 46
0035 202-01140 Renoval of Guardrail Type 4 488. 000 488. 000
LF 0. 000 0. 00
4. 36000 488. 000 2,127.68
0040 203- 00060 Enmbanknent Material (Conplete In Place) 1, 167. 000 1,167. 000
cY 0. 000 0. 00
52. 86000 1,167. 000 61, 687. 62
0045 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
128. 35000 0. 000 0. 00
0050 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
115. 48000 0. 000 0. 00
0055 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00

159. 94000 0. 000 0. 00



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22360-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO. 0004 07: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
81. 75000 0. 000 0. 00
0065 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
288. 85000 0. 000 0.00
0070 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
53. 43000 0. 000 0. 00
0075 206-00200 Structure Backfill (O ass 2) 45. 000 0. 000
cY 0. 000 0. 00
8. 72000 0. 000 0.00
0080 206- 00510 Filter Material (Class A) 3. 000 0. 000
cY 0. 000 0. 00
27. 25000 0. 000 0. 00
0085 207-00205 Topsoi | 540. 000 0. 000
cY 0. 000 0. 00
39. 38000 0. 000 0.00
0090 208-00002 Erosi on Log Type 1 (12 Inch) 763. 000 763. 000
LF 0. 000 0. 00
3. 81000 763. 000 2,907.03
0095 208- 00035 Aggr egat e Bag 358. 000 358. 000
LF 0. 000 0. 00
11. 52000 358. 000 4,124.16
0100 208-00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 520. 20000 2.000 3, 040. 40
0105 208- 00060 Tenporary Slope Drain 0. 000 0. 000
LF 0. 000 0. 00
22.22000 0. 000 0.00
0110 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00

2, 658.19000 0. 000 0. 00



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22360-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO. 0004 07: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 5. 000
HOUR 0. 000 0. 00
111. 61000 5. 000 558. 05
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
105. 01000 0. 000 0.00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 5. 000
HOUR 0. 000 0. 00
163. 51000 5. 000 817.55
0130 208-00207 Erosi on Control Managenent 90. 000 14.000
DAY 4.000 822. 80
205. 70000 18. 000 3,702.60
0135 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
272. 29000 0. 000 0. 00
0140 210-01000 Reset Fence 110. 000 0. 000
LF 0. 000 0. 00
22.87000 0. 000 0.00
0145 212-00006 Seeding (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 083. 70000 0. 000 0. 00
0150 212-00009 Seedi ng (Tenporary) 0. 400 0. 200
ACRE 0. 000 0. 00
326. 75000 0. 200 65. 35
0155 212-00032 Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
5, 320. 51000 0. 000 0. 00
0160 213-00012 Spray-on Mil ch Bl anket 1. 400 0. 200
ACRE 0. 000 0. 00
4, 231. 36000 0. 200 846. 27
0165 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00

129. 61000 0. 000 0. 00



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22360-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO. 0004 07: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 240-00000 W Idlife Biologist 96. 000 68. 000
HOUR 16. 000 1,829.76
114. 36000 84. 000 9, 606. 24
0175 240-00010 Rernoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
89. 12000 0. 000 0.00
0180 240-00020 Netting 0. 000 0. 000
Sy 0. 000 0.00
10. 00000 0. 000 0. 00
0185 250-00010 Environnental Health and Safety Managenent 1. 000 1.000
LS 0. 000 0. 00
3, 366. 57000 1.000 3, 366.57
0190 250-00050 Moni tori ng Techni ci an 12. 000 12. 000
HOUR 0. 000 0. 00
97. 26000 12. 000 1,167.12
0195 250-00110 Heal th and Safety Officer 12. 000 12. 000
HOUR 0. 000 0. 00
119. 81000 12. 000 1,437.72
0200 250-00120 Material Sanpling and Delivery 2.000 2.000
EACH 0. 000 0.00
76. 24000 2.000 152. 48
0205 403-00720 Hot M x Asphalt (Patching) (Asphalt) 64. 000 64. 000
TON 0. 000 0. 00
190. 60000 64. 000 12,198. 40
0210 403-34801 Hot M x Asphalt (G ading SX) (100) 765. 000 0. 000
TON 258. 460 35, 189. 33
136. 15000 258. 460 35, 189. 33
0215 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 46. 000 0. 000
TON 13. 100 5,707.15
435. 66000 13.100 5,707.15
0220 411-10255 Emul sified Asphalt (Slow Setting) 390. 000 0. 000
GAL 25. 000 136. 25

5. 45000 25. 000 136. 25



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22360-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO. 0004 07: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 506-00000 Riprap 5. 000 0. 000
CcY 0. 000 0. 00
168. 98000 0. 000 0. 00
0230 507-00100 Concrete Slope and Ditch Paving (Reinforced) 6. 000 0. 000
cY 0. 000 0. 00
588. 22000 0. 000 0.00
0235 606-00301 Guardrail Type 3 (6-3 Post Spacing) 100. 000 0. 000
LF 100. 000 3,442.00
34.42000 100. 000 3,442.00
0240 606-00710 Quardrail Type 7 (Style CA) 393. 000 0. 000
LF 0. 000 0. 00
90. 53000 0. 000 0.00
0245 606- 00740 Guardrail Type 7 (Style CE) 95. 000 0. 000
LF 0. 000 0. 00
185. 66000 0. 000 0. 00
0250 606-01370 Transition Type 3G 2.000 0. 000
EACH 2.000 7,393.94
3, 696. 97000 2.000 7,393.94
0255 606-01380 Transition Type 3H 2.000 0. 000
EACH 2.000 4,221.72
2,110. 86000 2.000 4,221.72
0260 609-60011 Curb Type 6 (Section M 67.000 0. 000
LF 0. 000 0. 00
23. 63000 0. 000 0.00
0265 612-00001 Del i neator (Type I) 3. 000 0. 000
EACH 0. 000 0. 00
22.87000 0. 000 0. 00
0270 612-00003 Del i neator (Type I11) 3. 000 0. 000
EACH 0. 000 0. 00
27. 23000 0. 000 0. 00
0275 612-00022  Delineator (Type Il) (Barrier) 10. 000 0. 000
EACH 0. 000 0. 00

21.78000 0. 000 0. 00



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22360-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO. 0004 07: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01503  Steel Sign Support (2-1nch Round)(Post and Socket) 5. 000 0. 000
EACH 0. 000 0. 00
272.29000 0. 000 0. 00
0285 614-80385 Runbl e Strip 5, 475. 000 0. 000
LF 0. 000 0. 00
2.82000 0. 000 0.00
0290 615- 00050 Embanknent Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
1, 055. 34000 0. 000 0. 00
0295 621-00450 Det our Pavenent 1, 324. 000 1, 324. 000
SY 0. 000 0. 00
78.10000 1, 324. 000 103, 404. 40
0300 624-20300 Det our Drainage Pipe (O ass 0) 425. 000 425. 000
LF 0. 000 0. 00
45.10000 425. 000 19, 167. 50
0305 625-00000 Construction Surveying 1. 000 0. 600
LS 0. 000 0. 00
21, 783. 07000 0. 600 13, 069. 84
0310 626-00000  Mbobilization 1. 000 0.593
LS 0.396 94, 084. 85
237,588. 00000 0.989 234,974.53
0315 626-01103 Public Information Services (Tier I11) 1. 000 0. 400
LS 0. 400 2,178.30
5, 445. 76000 0. 800 4,356.61
0320 627-00008 Modi fied Epoxy Pavenment Marking 46. 000 0. 000
GAL 0. 000 0. 00
147. 04000 0. 000 0. 00
0325 627-00013 Paverment Marking Paint (H gh Build) 300. 000 169. 000
GAL 0. 000 0. 00
59. 91000 169. 000 10,124.79
0330 627-02010 Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 638. 000 0. 000
SF 0. 000 0. 00

17. 43000 0. 000 0. 00



CONTI D

CAT NO0200

0335 630- 00000

0340 630-00003

0345 630- 00007

0350 630-00012

0355 630-80001

0360 630-80335

0365 630-80341

0370 630-80342

0375 630-80343

0380 630-80348

0385 630-80350

ROADWAY

C22360
22360- Bl D
FBR0702- 382
| TEM
DESCRI PTI ON
Fl aggi ng

Uni formed Traffic Control

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size O

Construction Information Sign

Vertical Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1, 000. 000

HOUR
28. 32000
100. 000

HOUR
76. 24000
22.000

DAY
707. 95000
142. 000
DAY

1, 072. 81000
22.000

EACH
544. 57000
6. 000

EACH
326. 75000
4. 000

EACH
103. 47000
52. 000

EACH
103. 47000
27.000

EACH
103. 47000
4. 000

EACH
217. 83000
0. 000

EACH

54. 46000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

361. 000
107. 000
468. 000

19. 000
0. 000
19. 000

17. 000
5. 000
22.000

70. 000
23. 000
93. 000

11. 000
0. 000
11. 000

1.500
0. 000
1.500

2.000
0. 000
2.000

26. 000
0. 000
26. 000

13. 500
0. 000
13. 500

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 08/ 01/ 2018

3,030

3,539

24,674

24

.00

75

63

.00

.00

.00

.00

.00

.00

.00

07:49:55

AMOUNT

13, 253

1,448

15,574

99, 771.

5,990

490.

206

2,690

1, 396

435.

76

56

90

33

27

13

94

22

85

66

.00



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22360-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO. 0004 07: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80355 Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0.00
4,901. 19000 1. 000 4,901. 19
0395 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
3, 812. 03000 1.000 3,812.03
0400 630-80360  Drum Channel i zi ng Device 77.000 38. 500
EACH 0. 000 0.00
54. 46000 38. 500 2,096.71
0405 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 36. 000 18. 000
EACH 0. 000 0. 00
54. 46000 18. 000 980. 28
0410 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 12. 000 6. 000
EACH 0. 000 0. 00
54. 46000 6. 000 326.76
0415 630- 80367 Portable Traffic Speed Mnitor 2.000 1. 000
EACH 0. 000 0. 00
3, 812. 03000 1. 000 3,812.03
0420 630-80370  Concrete Barrier (Temporary) 4, 404. 000 2, 202. 000
LF 0. 000 0. 00
26. 19000 2,202. 000 57,670. 38
0425 630-80378 G are Screen (Tenporary) 3, 036. 000 1, 518. 000
LF 0. 000 0. 00
10. 86000 1,518. 000 16, 485. 48
0430 630-80380 Traffic Cone 300. 000 50. 000
EACH 0. 000 0. 00
16. 34000 50. 000 817. 00
0435 630- 80440 Portable Runble Strips (Tenporary) 24.000 12. 000
EACH 0. 000 0. 00
762. 40000 12. 000 9, 148. 80
0440 630-85010 I mpact Attenuator (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00

2,287.21000 1.500 3, 430. 82



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22360-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO. 0004 07: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 2.000 1.000
(Tenporary)
EACH 0. 000 0. 00
28, 317. 98000 1. 000 28,317.98
0450 632-00000 Ni ght Work Lighting 1. 000 0. 600
LS 0. 200 5,342.95
26, 714. 74000 0. 800 21,371.79
0455 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70011 F/ A Partnering 2, 400. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0465 700-70012 F/ A Asphalt Pavenent Incentive 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70014 F/ A Incentive 41, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 15, 000. 000 0. 000
FA 2,062. 050 2,062. 05
1. 00000 2,062. 050 2,062. 05
0480 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70587 F/ A Hazardous Waste Disposal Force Account Waste 0. 000 0. 000
Di sposal
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 900-00014  Added Item (Lunp Sun)/ Pollution Liability Insurance 1. 000 1. 000
LS 0. 000 0. 00
8, 240. 00000 1. 000 8, 240. 00

CAT 0200 CURRENT AMI $ 1,459,838.23% 201,690.24$ 880, 338.09



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22360-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO. 0004 07: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-L

0490 202- 00026 Renoval of Slope and Ditch Paving 51. 000 0. 000
SY 51. 000 2,112.93
41. 43000 51. 000 2,112.93
0495 202-00155 Renoval of Vall 66. 000 66. 000
LF 0. 000 0. 00
36. 54000 66. 000 2,411.64
0500 202-00246 Renoval of Asphalt Mat (Planing) (Special) 3, 246. 000 3, 058. 000
5% 0. 000 0.00
24.96000 3, 058. 000 76, 327. 68
0505 202-00425 Renoval of Bridge Railing 1, 465. 000 732.500
LF 732.500 44,015. 93
60. 09000 1, 465. 000 88, 031. 85
0510 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 10. 000 10. 000
5% 0. 000 0.00
278. 78000 10. 000 2,787.80
0515 202-00460 Renoval of Portions of Present Structure (O ass 3) 42.000 25.100
Sy 16. 900 5, 502. 47
325. 59000 42.000 13,674.78
0520 202-00504 Renopval of Expansion Device 118. 000 118. 000
LF 0. 000 0.00
54. 67000 118. 000 6, 451. 06
0525 202-01000 Renoval of Fence 400. 000 400. 000
LF 0. 000 0. 00
20. 15000 400. 000 8, 060. 00
0530 202-05100  Sandbl asting Reinforcing Steel 100. 000 29. 000
SY 16. 000 183. 04
11. 44000 45. 000 514. 80
0535 202- 05300 Renoval and Di sposal of Paint 1. 000 1. 000
LS 0. 000 0. 00
489. 27000 1.000 489. 27
0540 206- 00000 Structure Excavation 127. 000 0. 000
cY 60. 000 5, 389. 20

89. 82000 60. 000 5, 389. 20



CONTI D

CAT NO0300

0545

0550

0555

0560

0565

0570

0575

0580

0585

0590

0595

206- 00065

206- 00200

250- 00220

403- 34801

411- 03342

411- 10255

501- 00200

507- 00100

509- 08201

509- 08202

509- 08203

F-10-L

C22360
22360- Bl D
FBR0702- 382
| TEM
DESCRI PTI ON
Structure Backfill (FlowFill)
Structure Backfill (Cdass 2)

Hazar dous Waste Di sposal

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent Performance Grade (PG 64-28)

Emul si fied Asphalt (Slow Setting)

St eel

Sheet Piling (Type I1)

Concrete Slope and Ditch Paving (Reinforced)

Retrofit/Repair Type |

Retrofit/Repair Type Il

Retrofit/Repair Type III

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
cy
205. 37000
18. 000
cy
8. 72000
1. 000
cy
255. 95000
564. 000
TON
136. 15000
34.000
TON
435. 66000
180. 000
GAL
5. 45000
563. 000
SF
25. 17000
44. 000
cy
588. 22000
3. 000
EACH
1, 413. 82000
0. 000
EACH
884. 97000
1. 000
EACH

2,920. 21000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
12. 700
12.700

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
563. 080
563. 080

0. 000
28.550
28.550

0. 000
0. 000
0. 000

0. 000
563. 000
563. 000

0. 000
0. 000
0. 000

2.000
1. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 12

ESTI MATE RUN 08/ 01/ 2018

2,608

76, 663

12,438

14,170

1, 413.

20

.00

.00

34

09

.00

71

.00

82

.00

.00

07:49:55

AMOUNT

2,608

255.

76, 663

12,438

14,170

4, 241.

2,920

20

.00

95

34

09

.00

71

.00

46

.00

21



CONTI D: C22360

PCN: 22360-BID

PRQIECT FBRO702- 382

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0300 F-10-L

0600 509-90000 Pai nt Existing Structure(S)

0605 509-90003

Paint Structural Steel

0610 515-00120

Wat er proof i ng ( Menbr ane)

0615 515-00400

Concrete Seal er

0620 518-01004

Bri dge Expansion Device (0-4 |nch)

0625 518-02030

Pol yester Concrete End Dam

0630 518-03000

Sawi ng and Seal i ng Bridge Joint

0635 601-03040

Concrete Class D (Bridge)

0640 601-06102

Concrete (Patching)

0645 601-51005

Gal vani ¢ Anodes

0650 602-00000 Rei nforcing Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
6, 349. 46000
1. 000
LS
3, 865. 88000
3, 112. 000
sy
17. 54000
578. 000
sy
14. 10000
118. 000
LF
324. 13000
177. 000
CF
140. 37000
118. 000
LF
14. 84000
14. 000
cy
1, 952. 90000
300. 000
CF
83. 38000
90. 000
EACH
28. 38000
12, 645. 000
LB

1. 95000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
3,112. 000
3,112. 000

0. 000
278. 000
278.000

0. 000
118. 000
118. 000

0. 000
177. 000
177.000

0. 000
118. 000
118. 000

4.500
7.000
11.500

154. 400
98. 300
252.700

60. 000
30. 000
90. 000

54. 000
12, 545. 000
12, 599. 000
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ESTI MATE RUN 08/ 01/ 2018

6, 349

54,584

3,919

38, 247

24, 845

1, 751.

13,670

8,196

851.

24, 462

46

.00

48

80

34

49

30

25

75

07:49:55

AMOUNT

6, 349

54,584

3,919

38, 247

24, 845

1, 751.

22,458

21,070

2,554

24,568

46

.00

48

80

34

49

12

35

13

20

05
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COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14
ESTI MATE RUN08/01/ 2018

CAT NO0300

0655

0660

0665

0670

0675

0680

0705

0710

0715

602- 00020

606-11032

607- 53005

607-53161

613- 00200

613- 07023

202- 00495

304- 06007

601- 03040

CAT NO0400

0685

620- 00005

C22360
22360-BID
FBRO702- 382
| TEM
DESCRI PTI ON
F-10-L

Rei nforcing Steel (Epoxy Coated)

Bri dge Rail

Type 10M ( Speci al )

Fence Chain Link (Special)

Fence Chain Link (Special) (60 Inch)

Condui t

2 Inch Electrical

Pull Box (24"x36"x24")

Str CMO 003

Rem Por t

Present

ABC (CL 6) CMD 003

Conc CL D (Bridge) CMO 003

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

ESTI MATE NO. 0004 07: 49: 55
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
0. 000 0. 000
LB 0. 000 0. 00
2.12000 0. 000 0. 00
1, 465. 000 0. 000
LF 733. 000 178, 764. 04
243. 88000 733. 000 178, 764. 04
120. 000 0. 000
LF 0. 000 0. 00
283. 18000 0. 000 0. 00
210. 000 0. 000
LF 0. 000 0. 00
147. 04000 0. 000 0. 00
1, 600. 000 0. 000
LF 1, 406. 000 9, 195. 24
6. 54000 1, 406. 000 9, 195. 24
4.000 0. 000
EACH 4.000 7,841. 92
1, 960. 48000 4.000 7,841. 92
1. 000 0. 000
LS 1. 000 15, 798. 84
15, 798. 84000 1. 000 15, 798. 84
49. 000 0. 000
oy 49.000 3, 305. 05
67. 45000 49. 000 3, 305. 05
50. 000 0. 000
oy 50. 000 41, 385. 50
827. 71000 50. 000 41, 385. 50
CAT 0300  CURRENT AMT $ 1,082,260.37$ 597,666.71$ 776, 187.98
1. 000 1. 000
EACH 0. 000 0. 00
16, 023. 04000 1. 000 16, 023. 04



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22360-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO. 0004 07: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
14, 388. 03000 1. 000 14, 388. 03
0695 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 199. 00000 1. 000 1,199. 00
CAT 0400 CURRENT AMT $ 31,610.07 $ 0.00% 31, 610. 07

PROJECT TOTAL CURRENT AMI $ 2,573,708.67 % 799,356.95% 1, 688, 136. 14



